Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

	Pre measurement recorded on:						
Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
1	Removing and refixing stone slabs of drains and pointing in CM (1:3)						
	Kaliyamma Temple Road						
	From Apartment						
	LHS 0-30	1	30.00	0.90		27.00	
	30-60	1	30.00	0.90		27.00	
	60-90	1	30.00	0.90		27.00	
	90-120	1	30.00	0.90		27.00	
	120-150	1	30.00	0.90		27.00	
	150-180	1	30.00	0.90		27.00	
	180-210	1	30.00	0.90		27.00	
	210-240	1	30.00	0.90		27.00	
	240-247.60	1	7.60	0.90		6.84	
	RHS 0-30	1	30.00	0.90		27.00	
	30-60	1	30.00	0.90		27.00	
	60-90	1	30.00	0.90		27.00	
	90-120	1	30.00	0.90		27.00	
	120-150	1	30.00	0.90		27.00	
	150-180	1	30.00	0.90		27.00	
	180-210	1	30.00	0.90		27.00	
	210-240	1	30.00	0.90		27.00	
	240-247.60	1	7.60	0.90		6.84	
	Nrupathunga Road From Kaliyamma Temple						
	LHS 0-30	1	30.00	0.90		27.00	
	30-32.60	1	2.60	0.90		2.34	
	RHS 0-30	1	30.00	0.90		27.00	
	30-32.60	1	2.60	0.90		2.34	
	LHS 0-30	1	30.00	0.90		27.00	
	30-60	1	30.00	0.90		27.00	
	60-89.80	1	29.80	0.90		26.82	
	RHS 0-30	1	30.00	0.90		27.00	
	30-60	1	30.00	0.90		27.00	
	60-89.80	1	29.80	0.90		26.82	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara						

A.E.E.
TDSD

Scanned with OKEN Scanner

LHS	0-30	1	30.00	0.90	27.00	
	30-60	1	30.00	0.90	27.00	
	60-90	1	30.00	0.90	27.00	
	90-120	1	30.00	0.90	27.00	
	120-150	1	30.00	0.90	27.00	
	150-180	1	30.00	0.90	27.00	
	180-210	1	30.00	0.90	27.00	
	210-240	1	20.00	0.90	18.00	
RHS	0-30	1	30.00	0.90	27.00	
	30-60	1	30.00	0.90	27.00	
	60-90	1	30.00	0.90	27.00	
	90-120	1	30.00	0.90	27.00	
	120-150	1	30.00	0.90	27.00	
	150-180	1	30.00	0.90	27.00	
	180-210	1	30.00	0.90	27.00	
	210-240	1	20.00	0.90	18.00	
Vinayaka Store to Tumkur Road						
LHS	0-30	1	30.00	0.90	27.00	
	30-60	1	30.00	0.90	27.00	
LHS	0-30	1	30.00	0.90	27.00	
	30-60	1	30.00	0.90	27.00	
Deductions of Missing Slabs						
Kaliyamma Temple Road						
From Apartment						
	LHS	-1	10.00	0.90	-9.00	
		-1	8.00	0.90 6.00	-7.20	
		-1	10.00	0.90	-9.00	
		-1	10.00	0.90	-9.00	
	RHS	-1	10.00	0.90	-9.00	
		-1	12.00	0.90	-10.80	
		-1	10.00	0.90	-9.00	
		-1	9.00	0.90	-8.10	
		-1	10.00	0.90	-9.00	
Nrupathanga Road From Kaliyamma Temple						
		-1	12.00	0.90	-10.80	
		-1	9.00	0.90	-8.10	
		-1	10.00	0.90	-9.00	
		-1	15.00	0.90	-13.50	
		-1	9.00	0.90	-8.10	
		-1	15.00	0.90	-13.50	
		-1	15.00	0.90	-13.50	

A.E.E.
TD I S D

Scanned with OKEN Scanner

	Nrupathanga Road From 2 nd Cross Kalasthri Nagara					
	LHS	-1	12.00	0.90	-10.80	
		-1	12.00	0.90	-10.80	
		-1	4.00	0.90	-3.60	
		-2	10.00	0.90	-18.00	
		-1	9.00	0.90	-8.10	
	RHS	-1	10.00	0.90	-9.00	
		-1	10.00	0.90	-9.00	
		-1	8.00	0.90	-7.20	
		-1	10.00	0.90	-9.00	
		-1	8.00	0.90	-7.20	
		-1	9.00	0.90	-8.10	
				Present Quantity	**930.60**	
				Payable Quantity	**930.24**	Sqm

A.E.E. T.D.S.D.

01/07/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

10/07/22

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

Yogananda B M

Contractor

Scanned with OKEN Scanner

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

	Pre measurement recorded on:						
Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
2	Earth work excavation by manual means for roads , drains & similar works in ordinary soil involving ,excavated surface levelled &neatly dressed , the disposed earth to be levelled after breaking of clods complete as per specifications.						
	Desilting of drain						
	Kaliyamma Temple Road						
	From Apartment						
	LHS 0-30	1	30.00	0.45	0.25	3.38	
	30-60	1	30.00	0.45	0.25	3.38	
	60-90	1	30.00	0.45	0.25	3.38	
	90-120	1	30.00	0.45	0.25	3.38	
	120-150	1	30.00	0.45	0.25	3.38	
	150-180	1	30.00	0.45	0.25	3.38	
	180-210	1	30.00	0.45	0.25	3.38	
	210-240	1	30.00	0.45	0.25	3.38	
	240-247.60	1	7.60	0.45	0.25	0.86	
	RHS 0-30	1	30.00	0.45	0.25	3.38	
	30-60	1	30.00	0.45	0.25	3.38	
	60-90	1	30.00	0.45	0.25	3.38	
	90-120	-1	7.80	0.45	0.25	0.88	
	120-150	1	30.00	0.45	0.25	3.38	
	150-180	1	30.00	0.45	0.25	3.38	
	180-210	1	30.00	0.45	0.25	3.38	
	210-240	1	30.00	0.45	0.25	3.38	
	240-247.60	1	30.00	0.45	0.25	3.38	
		1	7.60	0.45	0.25	0.86	
	Nrupathunga Road From Kaliyamma Temple					0.00	
	LHS 0-30	1	30.00	0.45	0.20	2.70	
	30-32.60	1	2.60	0.45	0.20	0.23	
	RHS 0-30	1	30.00	0.45	0.25	3.38	
	30-32.60	1	2.60	0.45	0.25	0.29	
	LHS 0-30	1	30.00	0.45	0.20	2.70	
	30-60	1	30.00	0.45	0.20	2.70	
	60-89.80	1	29.80	0.45	0.20	2.68	
	RHS 0-30	1	20.00	0.45	0.25	2.25	
	30-60	1	30.00	0.45	0.20	2.70	
	60-89.80	1	29.80	0.45	0.20	2.68	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara						

A.E.E.
TDSD

Scanned with OKEN Scanner

LHS	0-30	1	30.00	0.45	0.25	3.38	
	30-60	1	30.00	0.45	0.25	3.38	
	60-90	1	30.00	0.45	0.25	3.38	
	90-120	1	30.00	0.45	0.25	3.38	
	120-150	1	30.00	0.45	0.20	2.70	
	150-180	1	30.00	0.45	0.20	2.70	
	180-210	1	30.00	0.45	0.20	2.70	
	210-240	1	30.00	0.45	0.20	2.70	
RHS	0-30	1	30.00	0.45	0.20	2.70	
	30-60	1	30.00	0.45	0.20	2.70	
	60-90	1	30.00	0.45	0.20	2.70	
	90-120	1	30.00	0.45	0.20	2.70	
	120-150	1	30.00	0.45	0.20	2.70	
	150-180	1	30.00	0.45	0.20	2.70	
	180-210	1	30.00	0.45	0.20	2.70	
	210-240	1	30.00	0.45	0.20	2.70	
	Vinayaka Store to Tumkur Road						
	LHS	1	30.00	0.45	0.25	3.38	
		1	30.00	0.45	0.25	3.38	
	LHS	1	30.00	0.45	0.25	3.38	
		1	30.00	0.45	0.25	3.38	
				Present Quantity		138.30	
				Payable Quantity		116.28	Cum

A.E.E.
T D S D

01/07/22
to
10/07/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

Good
B.T. Yogeesh B.M
Contractor

Scanned with OKEN Scanner

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	Pre measurement recorded on:						
3	Providing flush pointing to stone slab pavements with cement mortar 1;3 after racking the joints nicely lining including cost of all materials labour curing complete as per specification						
	Kaliyamma Temple Road						
	From Apartment						
	From Apartment	1	30.00	0.90		27.00	
	LHS 0-30	1	30.00	0.90		27.00	
	30-60	1	30.00	0.90		27.00	
	60-90	1	30.00	0.90		27.00	
	90-120	1	30.00	0.90		27.00	
	120-150	1	30.00	0.90		27.00	
	150-180	1	30.00	0.90		27.00	
	180-210	1	30.00	0.90		27.00	
	210-240	1	7.60	0.90		6.84	
	240-247.60	1	30.00	0.90		27.00	
	LHS 0-30	1	30.00	0.90		27.00	
	30-60	1	30.00	0.90		27.00	
	60-90	1	30.00	0.90		27.00	
	90-120	1	30.00	0.90		27.00	
	120-150	1	30.00	0.90		27.00	
	150-180	1	30.00	0.90		27.00	
	180-210	1	30.00	0.90		27.00	
	210-240	1	30.00	0.90		27.00	
	240-247.60	1	7.60	0.90		6.84	
	Nrupathunga Road From Kaliyamma Temple						
	LHS 0-30	1	30.00	0.90		27.00	
	30-32.60	1	2.60	0.90		2.34	
	LHS 0-30	1	30.00	0.90		27.00	
	30-32.60	1	2.60	0.90		2.34	
	RHS 0-30	1	30.00	0.90		27.00	
	30-60	1	30.00	0.90		27.00	
	60-29.80	1	29.80	0.90		26.82	
	RHS 0-30	1	30.00	0.90		27.00	
	30-60	1	30.00	0.90		27.00	
	60-89.8	1	29.80	0.90		26.82	

A.E.E.
TSD

Scanned with OKEN Scanner

	Nrupathanga Road From 2 nd Cross Kalasthri Nagara					
	LHS 0-30	1	30.00	0.90	27.00	
	30-60	1	30.00	0.90	27.00	
	60-90	1	30.00	0.90	27.00	
	90-120	1	30.00	0.90	27.00	
	120-150	1	30.00	0.90	27.00	
	150-180	1	30.00	0.90	27.00	
	180-210	1	30.00	0.90	27.00	
	210-214	1	4.00	0.90	3.60	
	RHS 0-30	1	30.00	0.90	27.00	
	30-60	1	30.00	0.90	27.00	
	60-90	1	30.00	0.90	27.00	
	90-120	1	30.00	0.90	27.00	
	120-150	1	30.00	0.90	27.00	
	150-180	1	30.00	0.90	27.00	
	180-210	1	30.00	0.90	27.00	
	210-214	1	4.00	0.90	3.60	
	Vinayaka Store to Tumkur Road					
	LHS	1	30.00	0.90	27.00	
		1	30.00	0.90	27.00	
	LHS	1	30.00	0.90	27.00	
		1	30.00	0.90	27.00	
				Present Quantity	**1186.20**	Sqm
				Payable Quantity	**1162.8**	Sqm

A.E.E.
TD S D

24/08/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

Yogeeranda B.M

Contractor

Scanned with OKEN Scanner

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

	Pre measurement recorded on:						
Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
4	Providing precast slab of 100 mm thick including cost of all materials, labour,curing transportation, loading ,un loading , etc. complete as per the direction of Engineer in charge						
	Missing Slabs						
	Kaliyamma Temple Road						
	LHS	142	0.60	0.90		76.68	
	RHS	118	0.60	0.90		63.72	
	Nrupathunga Road From Kaliyamma Temple						
	LHS	12	0.60	0.90		6.48	
	RHS	18	0.60	0.90		9.72	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara						
	LHS	76	0.60	0.90		41.04	
	RHS	64	0.60	0.90		34.56	
					Present Quantity	232.20	Sqm
					Payable Quantity	232.20	Sqm

24/08/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

A.E.E.
T D S D

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

Yogeesh B.M
Contractor

Scanned with OKEN Scanner

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	Pre measurement recorded on:						
5	KSRRB 300-50. Scarifying bituminous course 50 mm to 75 mm thick along with premix carpet / surface dressing by road roller attached with scarifier without disturbing the base and stacking the debris including cost of all labour charges ,HOM of machineries complete as per specifications MORTH /Chapter 3						
	Kaliyamma Temple Road						
	From Apartment						
	Approach	2	7.00	0.90	0.10	1.26	
	0.00-15.00	2	15.00	0.90	0.10	2.70	
	15.00-30.00	2	15.00	0.90	0.10	2.70	
	30.00-45.00	2	15.00	0.90	0.10	2.70	
	45.00-60.00	2	15.00	0.90	0.10	2.70	
	60.00-75.00	2	15.00	0.90	0.10	2.70	
	75.00-90.00	2	15.00	0.90	0.10	2.70	
	90.00-105.00	2	15.00	0.90	0.10	2.70	
	105.00-120.00	2	15.00	0.90	0.10	2.70	
	120.00-135.00	2	15.00	0.90	0.10	2.70	
	135.00-150.00	2	15.00	0.90	0.10	2.70	
	150.00-165.00	2	15.00	0.90	0.10	2.70	
	165.00-180.00	2	15.00	0.90	0.10	2.70	
	180.00-195.00	2	15.00	0.90	0.10	2.70	
	195.00-210.00	2	15.00	0.90	0.10	2.70	
	210.00-225.00	2	15.00	0.90	0.10	2.70	
	225.00-240.00	2	15.00	0.90	0.10	2.70	
	240.00-247.60	2	7.60	0.90	0.10	1.37	
	Nrupathanga Road From Kaliyamma Temple						
	0.00-15.00	2	15.00	0.90	0.10	2.70	
	15.00-30.00	2	15.00	0.90	0.10	2.70	
	30.00-32.60	2	2.60	0.90	0.10	0.47	
	0.00-15.00	2	15.00	0.90	0.10	2.70	
	15.00-30.00	2	15.00	0.90	0.10	2.70	
	30.00-45.00	2	15.00	0.90	0.10	2.70	
	45.00-60.00	2	15.00	0.90	0.10	2.70	
	60.00-75.00	2	15.00	0.90	0.10	2.70	
	75.00-89.80	2	14.80	0.90	0.10	2.66	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara						
	0-14.10	2	14.10	0.90	0.10	2.54	

A.E.E.
TDSD

	14.10-29.1	2	15.00	0.90	0.10	2.70	
	29.10-44.10	2	15.00	0.90	0.10	2.70	
	44.1-59.10	2	15.00	0.90	0.10	2.70	
	59.10-74.10	2	15.00	0.90	0.10	2.70	
	74.10-89.10	2	15.00	0.90	0.10	2.70	
	89.10-104.10	2	15.00	0.90	0.10	2.70	
	104.10-119.10	2	15.00	0.90	0.10	2.70	
	119.10-134.10	2	15.00	0.90	0.10	2.70	
	134.10-149.10	2	15.00	0.90	0.10	2.70	
	149.10-164.10	2	15.00	0.90	0.10	2.70	
	164.10-179.10	2	15.00	0.90	0.10	2.70	
	179.10-194.10	2	15.00	0.90	0.10	2.70	
	194.10-209.10	2	15.00	0.90	0.10	2.70	
	209.10-214.10	2	5.00	0.90	0.10	0.90	
	0.00-15.00	2	15.00	0.90	0.10	2.70	
	15.00-30.00	2	15.00	0.90	0.10	2.70	
	30.00-45.00	2	15.00	0.90	0.10	2.70	
	45.00-60.00	2	15.00	0.90	0.10	2.70	
	60.00-69.20	2	9.20	0.90	0.10	1.66	
					Present Quantity	**118.85**	Cum
					Payable Quantity	**116.28**	Cum

03/07/22

A.E.E.
T D S D

Assistant Engineer
Ward NO-15
BBMP Bangalore

Assistant Executive Engineer
Dasarahalli Subdivision
BBMP Bangalore

Prasad B.T
(Yogeesh B.M)
(Contractor)

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

Item No	Pre measurement recorded on: / Discription of Item	No	Length	Breadth	Depth	Qty	Unit
6	KSRRB 300-Compaction. KSRRB-58 Compaction of original ground with maximum of 6 passes of 8 to 10 tonnes power roller including filling in depression occuring during rolling including cost of all labour,HOM of machinery complete as per specifications MORTH /Chapter 3						
	Kaliyamma Temple Road						
	From Apartment						
	Approach	2	7.00	0.90		12.60	
	0.00-15.00	2	15.00	0.90		27.00	
	15.00-30.00	2	15.00	0.90		27.00	
	30.00-45.00	2	15.00	0.90		27.00	
	45.00-60.00	2	15.00	0.90		27.00	
	60.00-75.00	2	15.00	0.90		27.00	
	75.00-90.00	2	15.00	0.90		27.00	
	90.00-105.00	2	15.00	0.90		27.00	
	105.00-120.00	2	15.00	0.90		27.00	
	120.00-135.00	2	15.00	0.90		27.00	
	135.00-150.00	2	15.00	0.90		27.00	
	150.00-165.00	2	15.00	0.90		27.00	
	165.00-180.00	2	15.00	0.90		27.00	
	180.00-195.00	2	15.00	0.90		27.00	
	195.00-210.00	2	15.00	0.90		27.00	
	210.00-225.00	2	15.00	0.90		27.00	
	225.00-240.00	2	15.00	0.90		27.00	
	240.00-247.60	2	7.60	0.90		13.68	
	Nrupathanga Road From Kaliyamma Temple						
	0.00-15.00	2	15.00	0.90		27.00	
	15.00-30.00	2	15.00	0.90		27.00	
	30.00-32.60	2	2.60	0.90		4.68	
	0.00-15.00	2	15.00	0.90		27.00	
	15.00-30.00	2	15.00	0.90		27.00	
	30.00-45.00	2	15.00	0.90		27.00	
	45.00-60.00	2	15.00	0.90		27.00	
	60.00-75.00	2	15.00	0.90		27.00	
	75.00-89.80	2	14.80	0.90		26.64	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara						
	0-14.10	2	14.10	0.90		25.38	

A.E.E.
TDSD

Scanned with OKEN Scanner

	14.10-29.1	2	15.00	0.90	27.00	
	29.10-44.10	2	15.00	0.90	27.00	
	44.1-59.10	2	15.00	0.90	27.00	
	59.10-74.10	2	15.00	0.90	27.00	
	74.10-89.10	2	15.00	0.90	27.00	
	89.10-104.10	2	15.00	0.90	27.00	
	104.10-119.10	2	15.00	0.90	27.00	
	119.10-134.10	2	15.00	0.90	27.00	
	134.10-149.10	2	15.00	0.90	27.00	
	149.10-164.10	2	15.00	0.90	27.00	
	164.10-179.10	2	15.00	0.90	27.00	
	179.10-194.10	2	15.00	0.90	27.00	
	194.10-209.10	2	15.00	0.90	27.00	
	209.10-214.10	2	5.00	0.90	9.00	
	0.00-15.00	2	15.00	0.90	27.00	
	15.00-30.00	2	15.00	0.90	27.00	
	30.00-45.00	2	15.00	0.90	27.00	
	45.00-60.00	2	15.00	0.90	27.00	
	60.00-69.20	2	9.20	0.90	16.56	
			Present Quantity		**1188.54**	Sqm
			Payable Quantity		**1162.8**	Sqm

04/07/22

A.E.E.
D S D

04/07/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

Assistant Executive Engineer
Dasarahalli Sub division
BBMP Bangalore

Prasad B.M

G. Gangadhar B.M

Contractor

Scanned with OKEN Scanner

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

Item No	Pre measurement recorded on: / Discription of Item	No	Length	Breadth	Depth	Qty	Unit
7	KSRRB M400- Wet Mix Macadam KSRRB M400-17. Providing, laying, spreading and compacting crushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications. MORTH Specification No. 406 (P.No.155 I.No.20.18)						
	Kaliyamma Temple Road From Apartment						
	Approach	2	7.00	0.90	0.15	1.89	
	0.00-15.00	2	15.00	0.90	0.15	4.05	
	15.00-30.00	2	15.00	0.90	0.15	4.05	
	30.00-45.00	2	15.00	0.90	0.15	4.05	
	45.00-60.00	2	15.00	0.90	0.15	4.05	
	60.00-75.00	2	15.00	0.90	0.15	4.05	
	75.00-90.00	2	15.00	0.90	0.15	4.05	
	90.00-105.00	2	15.00	0.90	0.15	4.05	
	105.00-120.00	2	15.00	0.90	0.15	4.05	
	120.00-135.00	2	15.00	0.90	0.15	4.05	
	135.00-150.00	2	15.00	0.90	0.15	4.05	
	150.00-165.00	2	15.00	0.90	0.15	4.05	
	165.00-180.00	2	15.00	0.90	0.15	4.05	
	180.00-195.00	2	15.00	0.90	0.15	4.05	
	195.00-210.00	2	15.00	0.90	0.15	4.05	
	210.00-225.00	2	15.00	0.90	0.15	4.05	
	225.00-240.00	2	15.00	0.90	0.15	4.05	
	240.00-247.60	2	7.60	0.90	0.15	2.05	
	Nrupathanga Road From Kaliyamma Temple	2					
	0.00-15.00	2	15.00	0.90	0.15	4.05	
	15.00-30.00	2	15.00	0.90	0.15	4.05	
	30.00-32.60	2	2.60	0.90	0.15	0.70	
	0.00-15.00	2	15.00	0.90	0.15	4.05	
	15.00-30.00	2	15.00	0.90	0.15	4.05	
	30.00-45.00	2	15.00	0.90	0.15	4.05	
	45.00-60.00	2	15.00	0.90	0.15	4.05	
	60.00-75.00	2	15.00	0.90	0.15	4.05	

A.E.E.
TDSD

Scanned with OKEN Scanner

75.00-89.80	2	14.80	0.90	0.15	4.00	
Nrupathanga Road From 2 nd Cross Kalasthri Nagara	2					
0-14.10	2	14.10	0.90	0.15	3.81	
14.10-29.1	2	15.00	0.90	0.15	4.05	
29.10-44.10	2	15.00	0.90	0.15	4.05	
44.1-59.10	2	15.00	0.90	0.15	4.05	
59.10-74.10	2	15.00	0.90	0.15	4.05	
74.10-89.10	2	15.00	0.90	0.15	4.05	
89.10-104.10	2	15.00	0.90	0.15	4.05	
104.10-119.10	2	15.00	0.90	0.15	4.05	
119.10-134.10	2	15.00	0.90	0.15	4.05	
134.10-149.10	2	15.00	0.90	0.15	4.05	
149.10-164.10	2	15.00	0.90	0.15	4.05	
164.10-179.10	2	15.00	0.90	0.15	4.05	
179.10-194.10	2	15.00	0.90	0.15	4.05	
194.10-209.10	2	15.00	0.90	0.15	4.05	
209.10-214.10	2	5.00	0.90	0.15	1.35	
Approach	2	10.00	0.90	0.15	2.70	
0.00-15.00	2	15.00	0.90	0.15	4.05	
15.00-30.00	2	15.00	0.90	0.15	4.05	
30.00-45.00	2	15.00	0.90	0.15	4.05	
45.00-60.00	2	15.00	0.90	0.15	4.05	
60.00-69.20	2	9.20	0.90	0.15	2.48	
				Present Quantity	**180.98**	Cum
				Payable Quantity	**174.42**	Cum

A.E.E. TD SD

04/07/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

to
06/07/22

Assistant Executive Engineer
Dasarahalli Sub division
BBMP Bangalore

Contractor

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

Item No	Pre measurement recorded on: / Discription of Item	No	Length	Breadth	Depth	Qty	Unit
8	KSRRB M500-6. Providing and applying primer coat with S.S. bitumen emulsion on prepared surface of granular base such as WMM including cleaning of road surface and spraying primer at the rate of 0.60 kg / sqm using mechanical means complete as per specifications.Clause 502 of MORTH V revision						
	Kaliyamma Temple Road From Apartment						
	Approach	2	7.00	0.90		12.60	
	0.00-15.00	2	15.00	0.90		27.00	
	15.00-30.00	2	15.00	0.90		27.00	
	30.00-45.00	2	15.00	0.90		27.00	
	45.00-60.00	2	15.00	0.90		27.00	
	60.00-75.00	2	15.00	0.90		27.00	
	75.00-90.00	2	15.00	0.90		27.00	
	Deduction of Ramp	2	7.80	0.90		14.04	
	90.00-105.00	2	15.00	0.90		27.00	
	105.00-120.00	2	15.00	0.90		27.00	
	120.00-135.00	2	15.00	0.90		27.00	
	135.00-150.00	2	15.00	0.90		27.00	
	150.00-165.00	2	15.00	0.90		27.00	
	165.00-180.00	2	15.00	0.90		27.00	
	180.00-195.00	2	15.00	0.90		27.00	
	195.00-210.00	2	15.00	0.90		27.00	
	210.00-225.00	2	15.00	0.90		27.00	
	225.00-240.00	2	15.00	0.90		27.00	
	240.00-247.60	2	7.60	0.90		13.68	
	Nrupathanga Road From Kaliyamma Temple						
	0.00-15.00	2	15.00	0.90		27.00	
	15.00-30.00	2	15.00	0.90		27.00	
	30.00-32.60	2	2.60	0.90		4.68	
	0.00-15.00	2	15.00	0.90		27.00	
	15.00-30.00	2	15.00	0.90		27.00	
	30.00-45.00	2	15.00	0.90		27.00	
	45.00-60.00	2	15.00	0.90		27.00	
	60.00-75.00	2	15.00	0.90		27.00	
	75.00-89.80	2	14.80	0.90		26.64	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara						
	0-14.10	2	14.10	0.90		25.38	
	14.10-29.1	2	15.00	0.90		27.00	

A.E.E.
T D S D

Scanned with OKEN Scanner

	29.10-44.10	2	15.00	0.90	27.00	
	44.1-59.10	2	15.00	0.90	27.00	
	59.10-74.10	2	15.00	0.90	27.00	
	74.10-89.10	2	15.00	0.90	27.00	
	89.10-104.10	2	15.00	0.90	27.00	
	104.10-119.10	2	15.00	0.90	27.00	
	119.10-134.10	2	15.00	0.90	27.00	
	134.10-149.10	2	15.00	0.90	27.00	
	149.10-164.10	2	15.00	0.90	27.00	
	164.10-179.10	2	15.00	0.90	27.00	
	179.10-194.10	2	15.00	0.90	27.00	
	194.10-209.10	2	15.00	0.90	27.00	
	209.10-214.10	2	5.00	0.90	9.00	
	Approach	2	10.00	0.90	18.00	
	0.00-15.00	2	15.00	0.90	27.00	
	15.00-30.00	2	15.00	0.90	27.00	
	30.00-45.00	2	15.00	0.90	27.00	
	45.00-60.00	2	15.00	0.90	27.00	
	60.00-69.20	2	9.20	0.90	16.56	
				Present Quantity	**1220.58**	**Sqm**
				Payable Quantity	**1162.80**	**Sqm**

18/08/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

18/08

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

18/08
A.E.E.
T D S D

Yprasad B M
Yogeshank. B.M
(Contractor)

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains Dasarahalli ward no 15

	Pre measurement recorded on:								
Item No	Discription of Item	No	Length	B 1	B 2	Average	Depth	Qty	Unit
9	Cleaning the existing black topped surface with brooms ,soft brushes and finally dusting with old gunny baga and / or compressed air to resceive bituminous treatment including cost of all material, labour, HOM of machineries complete as per specifications								
	Kaliyamma Temple Road From Apartment								
	Approach	1	7.00	5.50	3.25	4.38		30.63	
	0.00-15.00	1	15.00	5.80	5.65	5.73		85.88	
	15.00-30.00	1	15.00	5.65	5.20	5.43		81.38	
	30.00-45.00	1	15.00	5.20	5.00	5.10		76.50	
	45.00-60.00	1	15.00	5.00	4.60	4.80		72.00	
	60.00-75.00	1	15.00	4.60	4.70	4.65		69.75	
	75.00-90.00	1	15.00	4.70	5.10	4.90		73.50	
	Deduction of Ramp	-1	7.80	0.90	0.90	0.90		-7.02	
	90.00-105.00	1	15.00	5.10	4.70	4.90		73.50	
	105.00-120.00	1	15.00	4.70	5.40	5.05		75.75	
	120.00-135.00	1	15.00	5.40	4.50	4.95		74.25	
	135.00-150.00	1	15.00	4.50	4.80	4.65		69.75	
	150.00-165.00	1	15.00	4.80	5.10	4.95		74.25	
	165.00-180.00	1	15.00	5.10	5.10	5.10		76.50	
	180.00-195.00	1	15.00	5.10	5.40	5.25		78.75	
	195.00-210.00	1	15.00	5.40	5.40	5.40		81.00	
	210.00-225.00	1	15.00	5.40	5.50	5.45		81.75	
	225.00-240.00	1	15.00	5.50	5.70	5.60		84.00	
	240.00-247.6	1	7.60	5.70	5.70	5.70		43.32	
	Nrupathanga Road From Kaliyamma Temple								
	0.00-15.00	1	15.00	5.70	6.40	6.05		90.75	
	15.00-30.00	1	15.00	6.40	5.80	6.10		91.50	
	30.00-32.60	1	2.60	5.70	5.80	5.75		14.95	
	0.00-15.00	1	15.00	4.80	4.00	4.40		66.00	
	15.00-30.00	1	15.00	4.00	4.30	4.15		62.25	
	30.00-45.00	1	15.00	4.30	4.30	4.30		64.50	
	45.00-60.00	1	15.00	4.30	5.10	4.70		70.50	
	60.00-75.00	1	15.00	5.10	4.40	4.75		71.25	
	75.00-89.80	1	14.80	4.40	4.60	4.50		66.60	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara								
	0-14.10	1	14.10	3.90	3.50	3.70		52.17	
	14.10-29.1	1	15.00	4.40	4.60	4.50		67.50	

A.E.E.
TDSD

Scanned with OKEN Scanner

	29.10-44.10	1	15.00	4.60	4.90	4.75		71.25	
	44.1-59.10	1	15.00	4.90	5.20	5.05		75.75	
	59.10-74.10	1	15.00	5.20	4.00	4.60		69.00	
	74.10-89.10	1	15.00	4.00	3.90	3.95		59.25	
	89.10-104.10	1	15.00	3.80	3.60	3.70		55.50	
	104.10-119.10	1	15.00	3.60	4.20	3.90		58.50	
	119.10-134.10	1	15.00	4.20	4.00	4.10		61.50	
	134.10-149.10	1	15.00	4.00	4.90	4.45		66.75	
	149.10-164.10	1	15.00	4.90	4.40	4.65		69.75	
	164.10-179.10	1	15.00	4.40	5.40	4.90		73.50	
	179.10-194.10	1	15.00	5.40	4.60	5.00		75.00	
	194.10-209.10	1	15.00	4.60	5.90	5.25		78.75	
	209.10-214.10	1	5.00	4.00	6.90	5.45		27.25	
	Approach	1	10.00	6.60	10.30	8.45		84.50	
	0.00-15.00	1	15.00	5.00	5.10	5.05		75.75	
	15.00-30.00	1	15.00	5.10	4.60	4.85		72.75	
	30.00-45.00	1	15.00	4.60	3.90	4.25		63.75	
	45.00-60.00	1	15.00	3.90	3.90	3.90		58.50	
	60.00-69.20	1	9.20	3.90	3.70	3.80		34.96	
					Present Quantity			3245.35	Sqm
					Payable Quantity			3230.00	Sqm

20/08/22 to 22/08/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

A.E.E.
TDSD

Yogesh B.M
(Yogeesh B.M)
Contractor

Scanned with OKEN Scanner

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains Dasarahalli ward no 15

Item No	Pre measurement recorded on: / Discription of Item	No	Length	B 1	B 2	Average	Depth	Qty	Unit
10	KSRRB 500-7. Providing and applying tack coat using 80/100 grade bitumen(VG10) on the prepared black topped surfaces at 2.5 kg per 10 sqm, heating bitumen in boiler fitted with spray set (excluding cleaning of road surface) including cost of all materials, labour, HOM of machineries complete as per specifications. MORTH/Chapter 5								
	Kaliyamma Temple Road From Apartment								
	Approach	1	7.00	5.50	3.25	4.38		30.63	
	0.00-15.00	1	15.00	5.80	5.65	5.73		85.88	
	15.00-30.00	1	15.00	5.65	5.20	5.43		81.38	
	30.00-45.00	1	15.00	5.20	5.00	5.10		76.50	
	45.00-60.00	1	15.00	5.00	4.60	4.80		72.00	
	60.00-75.00	1	15.00	4.60	4.70	4.65		69.75	
	75.00-90.00	1	15.00	4.70	5.10	4.90		73.50	
	Deduction of Ramp	-1	7.80	0.90	0.90	0.90		-7.02	
	90.00-105.00	1	15.00	5.10	4.70	4.90		73.50	
	105.00-120.00	1	15.00	4.70	5.40	5.05		75.75	
	120.00-135.00	1	15.00	5.40	4.50	4.95		74.25	
	135.00-150.00	1	15.00	4.50	4.80	4.65		69.75	
	150.00-165.00	1	15.00	4.80	5.10	4.95		74.25	
	165.00-180.00	1	15.00	5.10	5.10	5.10		76.50	
	180.00-195.00	1	15.00	5.10	5.40	5.25		78.75	
	195.00-210.00	1	15.00	5.40	5.40	5.40		81.00	
	210.00-225.00	1	15.00	5.40	5.50	5.45		81.75	
	225.00-240.00	1	15.00	5.50	5.70	5.60		84.00	
	240.00-247.60	1	7.60	5.70	5.70	5.70		43.32	
	Nrupathanga Road From Kaliyamma Temple								
	0.00-15.00	1	15.00	5.70	6.40	6.05		90.75	
	15.00-30.00	1	15.00	6.40	5.80	6.10		91.50	
	30.00-32.60	1	2.60	5.70	5.80	5.75		14.95	
	0.00-15.00	1	15.00	4.80	4.00	4.40		66.00	
	15.00-30.00	1	15.00	4.00	4.30	4.15		62.25	
	30.00-45.00	1	15.00	4.30	4.30	4.30		64.50	
	45.00-60.00	1	15.00	4.30	5.10	4.70		70.50	
	60.00-75.00	1	15.00	5.10	4.40	4.75		71.25	
	75.00-89.80	1	14.80	4.40	4.60	4.50		66.60	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara								

A.E.E. TD SD 08/2

Scanned with OKEN Scanner

	0-14.10	1	14.10	3.90	3.50	3.70	52.17	
	14.10-29.1	1	15.00	4.40	4.60	4.50	67.50	
	29.10-44.10	1	15.00	4.60	4.90	4.75	71.25	
	44.1-59.10	1	15.00	4.90	5.20	5.05	75.75	
	59.10-74.10	1	15.00	5.20	4.00	4.60	69.00	
	74.10-89.10	1	15.00	4.00	3.90	3.95	59.25	
	89.10-104.10	1	15.00	3.80	3.60	3.70	55.50	
	104.10-119.10	1	15.00	3.60	4.20	3.90	58.50	
	119.10-134.10	1	15.00	4.20	4.00	4.10	61.50	
	134.10-149.10	1	15.00	4.00	4.90	4.45	66.75	
	149.10-164.10	1	15.00	4.90	4.40	4.65	69.75	
	164.10-179.10	1	15.00	4.40	5.40	4.90	73.50	
	179.10-194.10	1	15.00	5.40	4.60	5.00	75.00	
	194.10-209.10	1	15.00	4.60	5.90	5.25	78.75	
	209.10-214.10	1	5.00	4.00	6.90	5.45	27.25	
	Approach	1	10.00	6.60	10.30	8.45	84.50	
	0.00-15.00	1	15.00	5.00	5.10	5.05	75.75	
	15.00-30.00	1	15.00	5.10	4.60	4.85	72.75	
	30.00-45.00	1	15.00	4.60	3.90	4.25	63.75	
	45.00-60.00	1	15.00	3.90	3.90	3.90	58.50	
	60.00-69.20	1	9.20	3.90	3.70	3.80	34.96	
					Present Quantity		**3245.35**	Sqm
					Payable Quantity		**3230.00**	Sqm

20/08/22

Assistant Engineer
Ward NO-15
BBMP Bangalore

22/08/22

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

A.E.E.
T D S D

Yoganand B.M

[Yogenand B.M]

Contractor

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains in Dasarahalli ward no 15

Item No	Pre measurement recorded on: / Discription of Item	No	Length	Breadth	Depth	Qty	Unit
11	KSRRB M500-17. Providing and laying dense graded bituminous macadam using crushed aggregates of specified grading, premixed with VG30 grade bituminous binder and, transporting the hot mix to work site, laying to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction as per MORTH table 500-10 complete in all respects complete as per specifications.. MORTH Specification No. 507 - using 40/60 TPH capacity H.M.P. with Mechanical paver Gr-II (50 mm to 75 mm) with 4.5 % VG-30 Bitumen (P.No.161 I.No.21.17.6) Issue Basic Rate Date;02.11.2021 to till now						
	Kaliyamma Temple Road						
	From Apartment						
	Approach	1	7.00	0.90	0.05	0.32	
	0.00-15.00	1	15.00	0.90	0.05	0.68	
	15.00-30.00	1	15.00	0.90	0.05	0.68	
	30.00-45.00	1	15.00	0.90	0.05	0.68	
	45.00-60.00	1	15.00	0.90	0.05	0.68	
	60.00-75.00	1	15.00	0.90	0.05	0.68	
	75.00-90.00	1	15.00	0.90	0.05	0.68	
	Deduction of Ramp	-1	7.80	0.90	0.05	-0.35	
	90.00-105.00	1	15.00	0.90	0.05	0.68	
	105.00-120.00	1	15.00	0.90	0.05	0.68	
	120.00-135.00	1	15.00	0.90	0.05	0.68	
	135.00-150.00	1	15.00	0.90	0.05	0.68	
	150.00-165.00	1	15.00	0.90	0.05	0.68	
	165.00-180.00	1	15.00	0.90	0.05	0.68	
	180.00-195.00	1	15.00	0.90	0.05	0.68	
	195.00-210.00	1	15.00	0.90	0.05	0.68	
	210.00-225.00	1	15.00	0.90	0.05	0.68	
	225.00-240.00	1	15.00	0.90	0.05	0.68	
	240.00-247.60	1	7.60	0.90	0.05	0.34	
	Nrupathanga Road From Kaliyamma Temple			0.90	0.05	0.00	
	0.00-15.00	1	15.00	0.90	0.05	0.68	
	15.00-30.00	1	15.00	0.90	0.05	0.68	
	30.00-32.60	1	2.60	0.90	0.05	0.12	
	0.00-15.00	1	15.00	0.90	0.05	0.68	
	15.00-30.00	1	15.00	0.90			
	30.00-45.00	1	15.00	0.90	0.05	0.68	
	45.00-60.00	1	15.00	0.90	0.05	0.68	

18/08/22

A.E.E.
TDSD

Scanned with OKEN Scanner

60.00-75.00	1	15.00	0.90	0.05	0.68	
75.00-89.80	1	14.80	0.90	0.05	0.67	
Nrupathanga Road From 2 nd Cross Kalasthri Nagara			0.90	0.05	0.00	
0-14.10	1	14.10	0.90	0.05	0.63	
14.10-29.1	1	15.00	0.90	0.05	0.68	
29.10-44.10	1	15.00	0.90	0.05	0.68	
44.1-59.10	1	15.00	0.90			
59.10-74.10	1	15.00	0.90	0.05	0.68	
74.10-89.10	1	15.00	0.90	0.05	0.68	
89.10-104.10	1	15.00	0.90	0.05	0.68	
104.10-119.10	1	15.00	0.90	0.05	0.68	
119.10-134.10	1	15.00	0.90	0.05	0.68	
134.10-149.10	1	15.00	0.90	0.05	0.68	
149.10-164.10	1	15.00	0.90	0.05	0.68	
164.10-179.10	1	15.00	0.90	0.05	0.68	
179.10-194.10	1	15.00	0.90	0.05	0.68	
194.10-209.10	1	15.00	0.90	0.05	0.68	
209.10-214.10	1	5.00	0.90	0.05	0.23	
Approach	1	10.00	0.90	0.05	0.45	
0.00-15.00	1	15.00	0.90			
15.00-30.00	1	15.00	0.90	0.05	0.68	
30.00-45.00	1	15.00	0.90	0.05	0.68	
45.00-60.00	1	15.00	0.90	0.05	0.68	
60.00-69.20	1	9.20	0.90	0.05	0.41	
				Present Quantity	27.79	Cum
				Payable Quantity	58.14	Cum

Assistant Engineer
Ward NO-15
BBMP Bangalore

18/8/22
20/08/22

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

A.E.E.
T.D.S.D

Yoganand (BM)

Contractor

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains Dasarahalli ward no 15

Pre measurement recorded on:

Item No	Discription of Item	No	Length	Breadth 1	Breadth 2	Average	Depth	Qty	Unit
12	KSRRB M500-19. Providing and laying bituminous concrete using crushed aggregates of specified grading, premixed with bituminous binder and filler, transporting the hot mix to work site, laying with paver finisher to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction as per MORTH specification clause No. 509 complete in all respects complete as per specifications. - using40/60 TPH capacity H.M.P. with Mechanical Paver (Gr-II (30 mm to 45 mm) with 6 % CRMB 55 (P.No.158 I.No.21.23.6) Issue Basic Rate Date:02.11.2021 to till now								
	Kaliyamma Temple Road								
	From Apartment								
	Approach	1	7.00	5.50	3.25	4.38	0.04	1.23	
	0.00-15.00	1	15.00	5.80	5.65	5.73	0.04	3.44	
	15.00-30.00	1	15.00	5.65	5.20	5.43	0.04	3.26	
	30.00-45.00	1	15.00	5.20	5.00	5.10	0.04	3.06	
	45.00-60.00	1	15.00	5.00	4.60	4.80	0.04	2.88	
	60.00-75.00	1	15.00	4.60	4.70	4.65	0.04	2.79	
	75.00-90.00	1	15.00	4.70	5.10	4.90	0.04	2.94	
	Deduction of Ramp	-1	7.80	0.90	0.90	0.90	0.04	-0.28	
	90.00-105.00	1	15.00	5.10	4.70	4.90	0.04	2.94	
	105.00-120.00	1	15.00	4.70	5.40	5.05	0.04	3.03	
	120.00-135.00	1	15.00	5.40	4.50	4.95	0.04	2.97	
	135.00-150.00	1	15.00	4.50	4.80	4.65	0.04	2.79	
	150.00-165.00	1	15.00	4.80	5.10	4.95	0.04	2.97	
	165.00-180.00	1	15.00	5.10	5.10	5.10	0.04	3.06	
	180.00-195.00	1	15.00	5.10	5.40	5.25	0.04	3.15	
	195.00-210.00	1	15.00	5.40	5.40	5.40	0.04	3.24	
	210.00-225.00	1	15.00	5.40	5.50	5.45	0.04	3.27	
	225.00-240.00	1	15.00	5.50	5.70	5.60	0.04	3.36	
	240.00-247.60	1	7.60	5.70	5.70	5.70	0.04	1.73	
	Nrupathanga Road From Kaliyamma Temple								
	0.00-15.00	1	15.00	5.70	6.40	6.05	0.04	3.63	
	15.00-30.00	1	15.00	6.40	5.80	6.10	0.04	3.66	
	30.00-32.60	1	2.60	5.70	5.80	5.75	0.04	0.60	
	0.00-15.00	1	15.00	4.80	4.00	4.40	0.04	2.64	
	15.00-30.00	1	15.00	4.00	4.30	4.15	0.04	2.49	
	30.00-45.00	1	15.00	4.30	4.30	4.30	0.04	2.58	
	45.00-60.00	1	15.00	4.30	5.10	4.70	0.04	2.82	
	60.00-75.00	1	15.00	5.10	4.40	4.75	0.04	2.85	
	75.00-89.80	1	14.80	4.40	4.60	4.50	0.04	2.66	
	Nrupathanga Road From 2 nd Cross Kalasthri Nagara								
	0-14.10	1	14.10	3.90	3.50	3.70	0.04	2.09	
	14.10-29.1	1	15.00	4.40	4.60	4.50	0.04	2.70	

A.E.E.
TDSD

29.10-44.10	1	15.00	4.60	4.90	4.75	0.04	2.85	
44.1-59.10	1	15.00	4.90	5.20	5.05	0.04	3.03	
59.10-74.10	1	15.00	5.20	4.00	4.60	0.04	2.76	
74.10-89.10	1	15.00	4.00	3.90	3.95	0.04	2.37	
89.10-104.10	1	15.00	3.80	3.60	3.70	0.04	2.22	
104.10-119.10	1	15.00	3.60	4.20	3.90	0.04	2.34	
119.10-134.10	1	15.00	4.20	4.00	4.10	0.04	2.46	
134.10-149.10	1	15.00	4.00	4.90	4.45	0.04	2.67	
149.10-164.10	1	15.00	4.90	4.40	4.65	0.04	2.79	
164.10-179.10	1	15.00	4.40	5.40	4.90	0.04	2.94	
179.10-194.10	1	15.00	5.40	4.60	5.00	0.04	3.00	
194.10-209.10	1	15.00	4.60	5.90	5.25	0.04	3.15	
209.10-214.10	1	5.00	4.00	6.90	5.45	0.04	1.09	
Approach	1	10.00	6.60	10.30	8.45	0.04	3.38	
0.00-15.00	1	15.00	5.00	5.10	5.05	0.04	3.03	
15.00-30.00	1	15.00	5.10	4.60	4.85	0.04	2.91	
30.00-45.00	1	15.00	4.60	3.90	4.25	0.04	2.55	
45.00-60.00	1	15.00	3.90	3.90	3.90	0.04	2.34	
60.00-69.20	1	9.20	3.90	3.70	3.80	0.04	1.40	
					Present Quantity		129.81	Sqm
					Payable Quantity		129.20	Sqm

A.E.E. TDSD

Assistant Engineer
Ward NO-15
BBMP Bangalore

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

Yogesh. B.M

Yogeswara. B.M

(Contractor)

Name of work :- Dismantling and Construction of Culverts Removel of debris and providing new pre cast RCC Covering slabs desilting of drains Dasarahalli ward no 15

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	Pre measurement recorded on:						
13	KSRRB M800-13.Road Marking with Hot Applied Thermoplastic Compound with Reflectrising Glass Beads on Bituminous Surface:- Providing and laying of hot applied thermoplastic compound 2.5 mm thick including reflectorising glass beads at 250 gms per sqm area, thickness of 2.5 mm is exclusive of surface applied glass beads as per IRC:35. The finished surface to be level, uniform and free from streaks and holes complete as per specifications. MORTH Specification No. 803 (P.No.185 I.No.24.15)						
	Kaliyamma Temple Road From Apartment						
	Approach	2	7.00	0.10		1.40	
	0.00-15.00	2	15.00	0.10		3.00	
	15.00-30.00	2	15.00	0.10		3.00	
	30.00-45.00	2	15.00	0.10		3.00	
	45.00-60.00	2	15.00	0.10		3.00	
	60.00-75.00	2	15.00	0.10		3.00	
	75.00-90.00	2	15.00	0.10		3.00	
	90.00-105.00	2	15.00	0.10		3.00	
	105.00-120.00	2	15.00	0.10		3.00	
	120.00-135.00	2	15.00	0.10		3.00	
	135.00-150.00	2	15.00	0.10		3.00	
	150.00-165.00	2	15.00	0.10		3.00	
	165.00-180.00	2	15.00	0.10		3.00	
	180.00-195.00	2	15.00	0.10		3.00	
	195.00-210.00	2	15.00	0.10		3.00	
	210.00-225.00	2	15.00	0.10		3.00	
	225.00-240.00	2	15.00	0.10		3.00	
	240.00-247.60	2	7.60	0.10		1.52	
	Nrupathanga Road From Kaliyamma Temple						
	0.00-15.00	2	15.00	0.10		3.00	
	15.00-30.00	2	15.00	0.10		3.00	
	30.00-32.60	2	2.60	0.10		0.52	
	0.00-15.00	2	15.00	0.10		3.00	
	15.00-30.00	2	15.00	0.10		3.00	

A.E.E.
TDSD

Scanned with OKEN Scanner

30.00-45.00	2	15.00	0.10	3.00	
45.00-60.00	2	15.00	0.10	3.00	
60.00-75.00	2	15.00	0.10	3.00	
75.00-89.80	2	14.80	0.10	2.96	
Nrupathanga Road From 2 nd Cross Kalasthri Nagara					
0-14.10	2	14.10	0.10	2.82	
14.10-29.1	2	15.00	0.10	3.00	
29.10-44.10	2	15.00	0.10	3.00	
44.1-59.10	2	15.00	0.10	3.00	
59.10-74.10	2	15.00	0.10	3.00	
74.10-89.10	2	15.00	0.10	3.00	
89.10-104.10	2	15.00	0.10	3.00	
104.10-119.10	2	15.00	0.10	3.00	
119.10-134.10	2	15.00	0.10	3.00	
134.10-149.10	2	15.00	0.10	3.00	
149.10-164.10	2	15.00	0.10	3.00	
164.10-179.10	2	15.00	0.10	3.00	
179.10-194.10	2	15.00	0.10	3.00	
194.10-209.10	2	15.00	0.10	3.00	
209.10-214.10	2	5.00	0.10	1.00	
0.00-15.00	2	15.00	0.10	3.00	
15.00-30.00	2	15.00	0.10	3.00	
30.00-45.00	2	15.00	0.10	3.00	
45.00-60.00	2	15.00	0.10	3.00	
60.00-69.20	2	9.20	0.10	1.84	
			Present Quantity	**132.06**	Sqm
			Payable Quantity	**127.00**	Sqm

24/08/25

A.E.E. TD S D

Assistant Engineer
Ward NO-15
BBMP Bangalore

24/08/25

Assistant Executive Engineer
Dasara halli Sub division
BBMP Bangalore

Grand Bm
Contractor

Scanned with OKEN Scanner